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ESTIMATE RUN 10/26/2009

ESTIMATE SUMMARY 15:22:45
CONTID: C16288 ESTIMATE NO: 0007 FINL SPEC YR:2005
PCN: 16288-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 356.( DAYS TIME ALLOW: 11/14/2( FIXED COMPLETION DAT
I-70 Black Gore Creek Sediment Removal PERCENT TIME: 296.67 ORIG TIME ALLOW: 10/31/2( FIXED COMPLETION DAT

PROJECT NO: C0702-275

I-70 Black Gore Creek Sediment Removal

NAME OF ROAD: 070A
PROJECT COUNTIES: EAGLE
CONTRACTOR:
AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING 10/26/2009 DATE TIME STARTED 07/18/2008
5380 TENNYSON STREET UNIT B DATE LET 06/26/2008 DATE WORK BEGAN 08/25/2008
DATE AWARDED 07/09/2008 DATE TIME STOppED 07/08/2009
DATE CONTRACT EXECUTED 07/18/2008 DATE ACCEPTED 07/08/2009
DENVER Co 80212 303/455-0838 DATE NOTICE TO PROCEED 07/18/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,127,587.58 PARTICIPATING $ 13,800.00 $ 0.00
AWARD PROJECT AMT:  $ 847,878.00 NON-PARTICIPATING 1,113,787.59 -24,594.87
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 1,127,587.59 -24,594.87
FUNDS AVAILABLE: $ -0.01 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,127,587.59 -24,594.87
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 12,718.17
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,127,587.59 -11,876.70
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,127,587.59 -11,876.70
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ -11,876.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16288-BID ESTIMATE RUN 10/26/2009
PROJECT: C0702-275 ESTIMATE NO: 0007 15:22:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00000 REMOVAL OF STRUCTURES AND OBSTRUCTIONS (DELETED BY 105 0.000 0.000
DATED 7/17/09
LS 0.000 0.00
115.00000 0.000 0.00
0010 202-00012 REMOVAL OF TREE STUMP (DELETED BY 105 DATED 7/17/09) 0.000 0.000
EACH 0.000 0.00
475.00000 0.000 0.00
0015 202-00250 REMOVAL OF PAVEMENT MARKING 231.000 231.000
SF 0.000 0.00
4.00000 231.000 924.00
0020 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 17,902.000 17,916.000
cY -14.000 -399.00
28.50000 17,902.000 510,207.00
0025 203-01140 ROLLING (DELETED BY 105 DATED 7/17/09) 0.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
0030 203-01500 BLADING (DELETED BY 105 DATED 7/17/09) 0.000 0.000
HOUR 0.000 0.00
155.00000 0.000 0.00
0035 203-01510 BACKHOE (DELETED BY 105 DATED 7/17/09) 0.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0040 203-01550 DOZING (DELETED BY 105 DATED 7/17/09) 0.000 0.000
HOUR 0.000 0.00
275.00000 0.000 0.00
0045 203-01555 DOZING (LANDSCAPING) 4.500 0.000
HOUR 4.500 832.50
185.00000 4.500 832.50
0050 203-01582 TRUCK (DUMP) (DELETED BY 105 DATED 7/17/09) 0.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0055 203-01590 FRONT END LOADER (RUBBER TIRE) 5.000 0.000
HOUR 5.000 600.00

120.00000 5.000 600.00
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PCN: 16288-BID ESTIMATE RUN 10/26/2009
PROJECT: C0702-275 ESTIMATE NO: 0007 15:22:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-02330 LABORER 413.500 405.500
HOUR 8.000 256.00
32.00000 413.500 13,232.00
0065 207-00210 STOCKPILE TOPSOIL (DELETED BY 105 DATED 7/17/09) 0.000 0.000
cy 0.000 0.00
10.50000 0.000 0.00
0070 208-00002 *EROSION LOG (12 INCH) 929.000 549.000
LF 380.000 1,900.00
5.00000 929.000 4,645.00
0075 208-00050 *STORM DRAIN INLET PROTECTION (DELETED BY 105 DATED 0.000 0.000
7/17/09)
EACH 0.000 0.00
195.00000 0.000 0.00
0080 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000
EACH 0.000 0.00
1,050.00000 2.000 2,100.00
0085 208-00100 SEDIMENT REMOVAL AND DISPOSAL (DELETED BY 105 DATED 0.000 0.000
7/17/09)
LS 0.000 0.00
1,600.00000 0.000 0.00
0086 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) (DELETED BY 0.000 0.000
105 DATED 7/17/09
HOUR 0.000 0.00
39.00000 0.000 0.00
0087 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) (DELETED 0.000 0.000
BY 105 DATED 7/17/09)
HOUR 0.000 0.00
84.00000 0.000 0.00
0090 208-00206 *EROSTION CONTROL SUPERVISOR 9.000 3.000
DAY 6.000 690.00
115.00000 9.000 1,035.00
0100 211-03005 DEWATERING 1.000 1.000
LS 0.000 0.00
134,000.00000 1.000 134,000.00
0105 212-00006 *SEEDING (NATIVE) 2.044 0.673
ACRE 1.371 754.05

550.00000 2.044 1,124.20
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PCN: 16288-BID ESTIMATE RUN 10/26/2009
PROJECT: €0702-275 ESTIMATE NO: 0007 15:22:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 212-00032 *SOIL CONDITIONING 1.289 0.000
ACRE 1.289 1,160.10
900.00000 1.289 1,160.10
0115 213-00002 *MULCHING (WEED FREE HAY) 1.289 0.000
ACRE 1.289 870.08
675.00000 1.289 870.08
0120 213-00061 *MULCH TACKIFIER 300.000 0.000
1B 300.000 450.00
1.50000 300.000 450.00
0125 215-00010 *TRANSPLANT TREE (DELETED BY 105 DATED 7/17/09) 0.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0130 216-00015 *SOIL RETENTION BLANKET (EXCELSIOR) 2,198.810 2,198.810
sy 0.000 0.00
3.00000 2,198.810 6,596.43
0135 304-06007 AGGREGATE BASE COURSE (CLASS 6) 123.840 125.000
CYy -1.160 -127.60
110.00000 123.840 13,622.40
0140 304-09000 AGGREGATE BASE COURSE (SPECIAL) 6.000 6.000
cy 0.000 0.00
450.00000 6.000 2,700.00
0145 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) (DELETED BY 105 DATED 0.000 0.000
7/17/09)
SY 0.000 0.00
6.50000 0.000 0.00
0150 506-01020 GEOGRID REINFORCEMENT 384.000 384.000
sy 0.000 0.00
5.25000 384.000 2,016.00
0155 607-11525 FENCE (PLASTIC) 1,382.000 1,382.000
LF 0.000 0.00
2.25000 1,382.000 3,109.50
0160 608-00100 REINFORCED GRASS/CONCRETE POROUS PAVEMENT 355.220 355.220
SY 0.000 0.00
66.00000 355.220 23,444.52
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PCN: 16288-BID ESTIMATE RUN 10/26/2009
PROJECT: €0702-275 ESTIMATE NO: 0007 15:22:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 625-00000 CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
2,450.00000 1.000 2,450.00
0170 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
50,000.00000 1.000 50,000.00
0175 626-01000 PUBLIC INFORMATION SERVICES 0.750 0.750
LS 0.000 0.00
1,700.00000 0.750 1,275.00
0180 627-00025 4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 694.000 694.000
LF 0.000 0.00
1.75000 694.000 1,214.50
0185 630-00000 *FLAGGING 593.500 791.500
HOUR -198.000 -5,445.00
27.50000 593.500 16,321.25
0190 630-00007 *TRAFFIC CONTROL INSPECTION 45.000 76.000
DAY -31.000 -2,945.00
95.00000 45.000 4,275.00
0195 630-00012 *TRAFFIC CONTROL MANAGEMENT 47.000 84.000
DAY -37.000 -24,790.00
670.00000 47.000 31,490.00
0200 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 6.000
EACH -4.000 -128.00
32.00000 2.000 64.00
0205 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 62.000 50.000
EACH 12.000 396.00
33.00000 62.000 2,046.00
0210 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 45.000 66.000
EACH -21.000 -714.00
34.00000 45.000 1,530.00
0215 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 2.000
EACH 1.000 3,600.00
3,600.00000 3.000 10,800.00
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PROJECT: €0702-275 ESTIMATE NO: 0007 15:22:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 630-80360 *DRUM CHANNELIZING DEVICE 84.000 72.000
EACH 12.000 660.00
55.00000 84.000 4,620.00
0225 630-80380 *TRAFFIC CONE 248.000 108.000
EACH 140.000 770.00
5.50000 248.000 1,364.00
0230 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0232 700-70011 F/A PARTNERING F/A PARTNERING 1.000 1.000
F A 0.000 0.00
2,700.00000 1.000 2,700.00
0235 700-70016 F/A FUEL COST ADJUSTMENT (DELETED BY 105 DATED 0.000 0.000
7/17/09)
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70028 F/A ESB PROGRAM (DELETED BY 105 DATED 7/17/09) 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0255 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) (CMO #2) 217.000 217.000
sy 0.000 0.00
35.00000 217.000 7,595.00
0260 202-00502 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CMO #2) 23.000 27.500
cY -4.500 -16,650.00
3,700.00000 23.000 85,100.00
0265 202-00504 *REMOVAL OF EXPANSION DEVICE (CMO #2) 107.000 126.000
LF -19.000 -1,710.00
90.00000 107.000 9,630.00
0270 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) (CMO #2) 38.000 38.000
TON 0.000 0.00
500.00000 38.000 19,000.00
0275 509-00000 *STRUCTURAL STEEL (CMO #2) 400.000 400.000
1B 0.000 0.00
12.00000 400.000 4,800.00
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PCN: 16288-BID ESTIMATE RUN 10/26/2009
PROJECT: C0702-275 ESTIMATE NO: 0007 15:22:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 515-00400 *CONCRETE SEALER (CMO #2) 61.000 49.000
sy 12.000 780.00
65.00000 61.000 3,965.00
0285 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) (CMO #2) 58.000 23.000
SY 35.000 2,275.00
65.00000 58.000 3,770.00
0290 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) (CMO #2) 107.000 105.000
LF 2.000 570.00
285.00000 107.000 30,495.00
0295 601-03040 CONCRETE CLASS D (BRIDGE) (CMO #2) 24.000 24.000
cY 0.000 0.00
1,000.00000 24.000 24,000.00
0297 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR CONCRETE 0.000 -6,000.000
CLASS D (BRIDGE) (DELETED BY 105
DOL 6,000.000 6,000.00
1.00000 0.000 0.00
0300 602-00020  *REINFORCING STEEL (EPOXY COATED) (CMO #2) 4,768.000 4,768.000
LB 0.000 0.00
5.00000 4,768.000 23,840.00
0305 630-80370 CONCRETE BARRIER (TEMPORARY) (CMO #2) 416.000 416.000
LF 0.000 0.00
50.00000 416.000 20,800.00
0310 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) (CMO #2) (DELETED BY 0.000 0.000
105 DATED 7/17/09
EACH 0.000 0.00
310.00000 0.000 0.00
0315 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 3.000
TYPE) (CMO #2)
EACH 0.000 0.00
1,865.00000 3.000 5,595.00
0320 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) (CMO 10.000 10.000
#2)
EACH 0.000 0.00
62.00000 10.000 620.00
0325 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 2.000
(TEMPORARY) (CMO #2)
EACH 0.000 0.00

5,000.00000 2.000 10,000.00
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PROJECT: €0702-275 ESTIMATE NO: 0007 15:22:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0330 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 1.000
(TEMPORARY) (CMO #2)
EACH 0.000 0.00
700.00000 1.000 700.00
0335 700-70035 F/A MISC FORCE ACCOUNT (CMO #2) 0.575 0.000
F A 0.575 5,750.00
10,000.00000 0.575 5,750.00
0340 900-00006 ADDED ITEM (DOLLAR)/ ADDED WORK UNDER CMO #2--BRIDGE 5,309.100 5,309.100
ACCESS
DOL 0.000 0.00
1.00000 5,309.100 5,309.10
CAT 0200 CURRENT AMT $ 1,113,787.58 $ -24,594.87$ 1,113,787.58
CAT NO0400 CONSTRUCTION ENGINEERING
0245 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
13,800.00000 1.000 13,800.00
0250 620-00020 SANITARY FACILITY (DELETED BY 105 DATED 7/17/09) 0.000 0.000
EACH 0.000 0.00
435.00000 0.000 0.00
CAT 0400 CURRENT AMT § 13,800.00 s 0.008$ 13,800.00
PROJECT TOTAL CURRENT AMT $ 1,127,587.58 $ -24,594.87 $ 1,127,587.58



